
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:17 PM
Run date

Time

Reviewer: Mathur, Lalit 11-Apr-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 235 Date: 09-Feb-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 519

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Sunny with moderate winds

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- See Alex Schmidt's diary for ABF and Concos labor, equipment, and operations in regards to the Jacking
Saddle/Frame assembly and the Hinge K pipe beam assembly grout pad formwork.

Attachment

The jacking saddle/frame placed close to the final position and secured
to temporary supports.

ABF ironworkers lifting the tie rods of the jacking saddle/frame lifting
frame prior to erection.

Erection of the jacking saddle/frame in progress. The jacking saddle/frame in position at the W2 cap beam.
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Manitwoc Ringer crane supporting the craddle while the jacking
sadle/frame is being connected to the temporary supports on the W2

cap beam.

Jacking frame legs seen from inside the southwest void area of the W2
cap beam.

Jacking saddle/frame erection seen from the top of the Yerba Buena
Island.

Erection of the jacking saddle/frame in progress.

Erection of the jacking saddle/frame in progress. ABF ironworkers connecting the jacking saddle/frame to the temporary
supports.
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Erection of the jacking saddle/frame in progress. ABF placing bike path panels on crossbeam number 1.

ABF ironworkers preparing to move the counterweight and transfer the
center of gravity on the cradle since the jacking saddle/frame is

supported.

Erection of the jacking saddle/frame in progress.
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